
CDE NEW CONSTRUCTION - PLAN APPROVAL TOXICS PROCESS
        (For District seeking SFP funding or CDE review, AB387/SB162 effective 1/1/2000)

District determines project is not  eligible for categorical or statutory exemption
in CEQA,  and the District does not have a current SFPD Final Site or Plan approval

which included a Phase I review for which conditions have not changed

CLEAN SITE

District contracts with qualified
Environmental Assessor to
Prepare Phase 1 to ASTM

standards

POTENTIAL
HAZARDOUS MATERIALS

(including naturally occurring)

or

Phase I concludes no
further investigation is
required, District submits

2 copies of  Phase I to
SFPD w/$1,500 for DTSC

review

Phase I concludes
Preliminary Endangerment
Assessment (PEA) (further

investigation) is needed,
District submits 1 copy of

Phase I to SFPD (no check),
contacts regional DTSC office

Note: District may elect not
to pursue a project at any

point in this process, and not
all requirements are shown on

this chart.

SFPD submits Phase I to
DTSC  w/in 10 cal. days

DTSC conducts review of
Phase I w/in 30 cal. days

DTSC
concludes

PEA is needed,
notifies District

& SFPD

District enters into agreement
with DTSC to oversee PEA in
Voluntary Cleanup Program
(VCP), District contracts with
Env. Assessor to prepare PEA

or

DTSC approves Phase I,
determines “No Action” is

needed & notifies SFPD

District submits PEA to DTSC
for their review w/in 60 days,
30 day public review of PEA

DTSC Disapproves PEA
District takes action to

secure approval
               or

DTSC approves PEA,
determines further investigation
is not required & notifies SFPD
“No Further Action” needed

DTSC approves PEA,  determines release,
threat,  or naturally occurring hazardous

materials for which further investigation /
Response Action is required

If PEA discloses hazardous materials
at concentrations that could pose a

significant risk and District owns the
site, District shall enter into agreement
with DTSC to oversee response action

In VCP, District contracts
for preparation of Removal

Action Workplan or
studies leading to a

Remedial Action Plan for
DTSC approval, prepares

financial analysis and cost
estimate of response

action, assesses benefits
compared to use of

alternative sites, evaluates
suitability of alternatives,
obtains SFPD Contingent
or Final Site Approval,
District/DTSC completes

CEQA

District implements
Response Actions

under DTSC oversight

1/18/2000
CDE/SFPD

SFPD Informs District that they may proceed
with Final Plan Approval 4.07 requirements

District Obtains
Final Site Aprvl.

DTSC certifies Response
Actions completed




